
ID Task Name Contr. Dur Start Finish

1 306 d? 12/8/03 2/7/05
2 R-Wall 31 d 10/29/04 12/14/04
3 Form top of wall Conco 6 d 10/29/04 11/5/04

4 waterproof r wall Blues 4 d 11/1/04 11/4/04

5 Rough in lights Sasco 3 d 11/5/04 11/9/04

6 rebar Alamillo 3 d 11/10/04 11/12/04

7 Stem wall shotcrete Conco 2 d 11/15/04 11/16/04

8 Insert Drain KDS 1 d 11/17/04 11/17/04

9 form Conco 5 d 11/29/04 12/3/04

10 place concrete 2 ea. Conco 2 d 12/6/04 12/14/04

11 Cooling tower Conco 30 d 11/1/04 12/14/04
12 Layout McG Hester 1 d 11/1/04 11/1/04

13 cut subgrade McG Hester 2 d 11/2/04 11/3/04

14 Waterproofing  CT Blues 5 d 11/4/04 11/10/04

15 Drainage system / AB McG Hester 3 d 11/8/04 11/10/04

16 Conduit rough-in Sasco 2 d 11/11/04 11/12/04

17 Formwork Conco 4 d 11/15/04 11/18/04

18 Rebar Alamillo 4 d 11/19/04 11/24/04

19 Sog Conco 2 d 11/29/04 11/30/04

20 Form walls Conco 6 d 12/1/04 12/8/04

21 Place Concrete Walls Conco 2 d 12/13/04 12/14/04

22 N-wall 10 d 11/17/04 12/2/04
23 footing Conco 2 d 11/17/04 11/18/04

24 rebar Alamillo 2 d 11/19/04 11/22/04

25 form Conco 3 d 11/29/04 12/1/04

26 place concrete Conco 1 d 12/2/04 12/2/04

27 CIP Walls 269 d 12/8/03 12/15/04
28 UB-A line  1 d 12/8/03 12/8/03

29 place concrete 2nd lift Conco 1 d 11/16/04 11/16/04

30 2nd Floor form deck Conco 5 d 11/10/04 11/16/04

31 MEP inserts All subs 4 d 11/16/04 11/19/04

32 Rebar Alamillo 3 d 11/18/04 11/22/04

33 Place 2nd floor concrete Conco 1 d 11/24/04 11/24/04
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34 Wall form final  lift Conco 7 d 11/17/04 11/29/04

35 Rebar Alamillo 3 d 11/24/04 11/30/04

36 Dbl -up wall form Conco 4 d 12/1/04 12/6/04

37 Last lift Conco 1 d 12/7/04 12/7/04

38 Roof forms Conco 7 d 12/2/04 12/10/04

39 MEP All subs 4 d 12/7/04 12/10/04

40 Rebar Alamillo 3 d 12/10/03 12/12/03

41 Roof Pour Conco 1 d 12/15/04 12/15/04

42 1 d 11/9/04 11/9/04
44 Structural Steel 58 d 11/15/04 2/7/05
45 Steel erection Cal Erector 5.4 wks 11/15/04 12/23/04

46 Weld Steel Cal Erector 11 wks 11/18/04 2/7/05

47 Install Manlift Cabrillo 6 d 12/21/04 12/29/04

48 Install Decking @ Bridge Romak 3 d 11/22/04 11/24/04

49 Shotcrete after Structural Steel 5 d 11/19/04 11/29/04
50 K-1, K-4 Conco 5 d 11/19/04 11/29/04

51

52

53 Install Stairs 290 d? 12/8/03 1/14/05
54 Erect Temp Stairs Brand 6 d 11/16/04 11/23/04

55 Stair #2 install Romak 10 d 12/1/04 12/14/04

56 Stair #1 Install Romak 15 d 12/27/04 1/14/05
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68
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72 end 1 d? 12/8/03 12/8/03
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